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433-0112 Update GBM Operating Bus Voltage Range X

GLAST CCB deferred action pending resolution of three 
questions:

1.  What are the grounds for Spectrum's request to relax 
the voltage upper limit from 34V to 37V?
2.  What are Spectrum's plans for verifying the voltage 
limits?  In particular, there was concern over Spectrum's 
response "Our assumption is that this will not require us to 
test the output of the spacecraft at the bounds."
3.  What are MSFC's plans for verifying the GBM's ability to 
perform nominally at 37V?

433-0117 Remove TBRs in MSS for Data Loss and Outages X
The Board rejected the proposed change to section 
3.1.4.2.2.1 Spacecraft Outages.  No wording to this section 
was changed.

433-0118 Remove TBR in the SPS for Spacecraft Outages X

433-0119
Increase the SSR Storage Capacity for Instrument 
Data from 64 Gigabits (Gb) to 96 Gigabits (Gb) (base 
2)

X

433-0120 Safe Mode Notification X

433-0121 Temperature Sensor Mounting X

The Board agreed to change the wording in section 
3.2.3.1.2.5.1 from "…sensors to each of the 16 PMTs." to 
"…sensors in each of the 16 PMTs."

433-0122 Continuous Power to Heaters X

The Board agreed to accept the changes recommended by 
Spectrum Astro to section 3.2.4.2.6.3 .  Replace "The SC 
shall provide" with "The SC shall be capable of providing" 
and remove the phrase "except in an under voltage state 
(hardware UV trip level) or during controlled reentry." 

433-0123 Analog Signal Sample Rate X This CCR will be revised and superseded by CCR 433-
0123 R1.

433-0124 Revised S-band Downlink Architecture X
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